
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

6:06 PM

Run date

Time

Reviewer: Liu, Tai-Lin 23-Apr-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 054 Date: 08-Apr-2010 Thursday

Approved Date:

Shift Hours: 05:00 am 05:00 pm Break: Over Time: 03:00

Const Calendar Day: 212

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-OBG.05604-0120F4 W Line Lift 02 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-OBG.05604-0120F4 W Line Lift 03 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-OBG.05604-0120F4 W Line Lift 04 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Page 1 of 4ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 054 Date: 08-Apr-2010 Thursday

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L04-CBM.05604-0120F4 E-W Line Cross Over Lift 04 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Weather: Hi 70°F Low 61°F, sunny day.

Description of Work by ABF and its Sub-contractors.

W2 Activities
·There was no work at W2.

Pier 7 Activities
·ABF is working on Lift 4-W.
·The Lifting Frame is being reconfigured.

OBG Lift Activities at Site:
·ABF people started working at 6 AM.
·The shear leg crane crew came around 4:30 AM.
·The elevator crew and the lighting crew came early. The lights were on 5 AM.

·Lift CB-3
·ABF lifted the CB-3 early morning.
·The Shear Leg crew erected the CB-3 to the top position by 5:30 AM.
·By 6 AM, the Shear Leg Crane started lowering CB-3 towards Lift 4-E.
·By 7 AM, it was almost at the C/L of W2.
·By 8 AM, it was within 1 foot of 4-E.
·There was lot of alignment problem.
·The east end of CB-3 was lower and west end was higher.
·ABF’s iron workers used a series of Come-Alongs to align the flanges of CB-3 to edges of 4-E.
·By 10 AM, CB-3 was cantilevering from 4-E.
·ABF lowered the Auxiliary Hook on a barge for reconfiguration.
·By 11 AM, ABF brought the Lifting Frame for re-configuration.

·Lift 3-W
·Lift 3-W is closer to Lift 2-W and Lift CB-2 and all are aligned.
·ABF started bolting between CB-2 and 3-W at 7 AM, hammering pins on the west sides and east sides of
CB-2’s top flange.
·ABF bolting installation on the north end top flange of CB-2 to Lift 3-W. The nuts are being installed from
bottom.

056 X-L04-CBM.056

Page 2 of 4ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 054 Date: 08-Apr-2010 Thursday

·Rest are pins yet to be taken out and to be replaced by bolts.
·ABF continues welding between Lifts 2-W and 3-W.

·Lift CB-2
·The Lift CB-2 was in alignment to Lift 3-W. See connections between CB-2 and 3-W.

·Lift 2-W Operations
·Lift 2-W is in its final position.
·ABF finished welding between Lift 1-W and 2-W at the top seam.
·Testing has not been done yet.
·ABF started welding between Lifts 2-W and 3-W around 3:15 PM.

·Lift CB-1 Operations
·Lift CB-1 is in its final position.
·No work on CB-1.

·Lift 1-W Operations
·Lift 1-W is in its final position.
·ABF finished welding between Lift 1-W and 2-W at the top seam.

·Lift 4-E Operations.
·Lift 4-E is in its final position.
·ABF is preparing for welding between Lifts 3-E and 4-E at the bottom and the sides.

·Lift 3-E Operations
·Lift 3-E is in its final position.
·ABF is preparing for welding between Lifts 3-E and 4-E at the bottom and the sides.

·Lift 2-E operations.
oThe Lift 2-E is in its final position.
oWelding & grinding continues on all sides between Lifts 2-E and 3-E.

·Lift 1-E operations
oLift 1-E is in its final position except for the closure pour.
oABF is welding/grinding on the sides and bottom.

·Shear Leg Crane and Lifting Frame additional Operations
·The Shear Leg Crane was used all day today.
·The shear leg crane was used to install Lift CB-3.
·The shear leg crane was used to re-configure the Auxiliary Hook twice and the Man Hook for Lifting
Frame.
·There was high tide in the morning.

·Hanging of Working Platform
oHanging Platforms are Lifts 1-E & 2-E, Lift 2-E and 3-E and Lift 3-E and 4-E.

·Miscellaneous Activities
·High Tide in the morning.
·Attended Jerry Kent’s morning meeting to his employees.
·He emphasized better house keeping.
·Approximately 2000 pins may be misplaced.
·Torches are not available when needed.
·Gas cylinders should be stored properly.
·Matt and David Chung were trying to do some survey work.
·David Bradd helped Tai-Lin for 2-2 ½ hours from 9 AM.
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·Informed Masoud and Philip that ABF may lift 4-W starting early morning. So they should be by 5:30 AM
or so.
·Called Masoud later and told them that Jerry Kent says that they will probably lift with normal working
hours. As such I told them to come may be at 6 AM or 6:30 AM.

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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